
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:15 PM
Run date

Time

Reviewer: Ku, Stanley 13-Feb-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Awal, Mohammad
Diary #: 162 Date: 15-Nov-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 164

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

No seal welding was going on at the elevation 155m between tower Head chimney and curved diaphragm.
Welder Richard Garcia was working at other location.

QA Joselito Lizardo did QC VT/MT verification of weld joint NS-E and WS-E.

Details available in QA report.

Attended weekly safety meeting at 8:00 AM

Office work:

Reviewing submittal ABF-002778R00, "Temporary Works Demolition Plan: Stage 04 - D Foundation
Removal."

Prepared quantities for the month of November.

Bid Item: 053 T-L05-WSE.05304-0120F4 Tower Lift 05 Weld Tower SE

AMERICAN BRIDGE/FLUOR, A JV
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